

3/20/2015

# **MARYLAND STATE HIGHWAY ADMINISTRATION REQUEST FOR REVISION OF ENVIRONMENTAL PLANS / PERMITS**

Modification Origin Date: 07/05/2023 District Number: 7

Contract Number: FR1955180 PRD/MDE Number: 17-PR-0119 Modification Number: 6

Project Description: Bridge Deck Replacement And Rehabilitation For Bridge No. 1015600 On Md Rte. 75 (Green Valley Road) Over I-70 (Eisenhower Highway) In Frederick County

Contractor: Kibler Construction Phone: Email: rclark@kiblerconstruction.com

SHA Project: Timothy Thurston Phone: 4104872689 Email: TThurston.consultant@mdot.maryland.gov

## **Nature of Revision:**

No staging area for bridge work. Per the pre-construction meeting, Kibler is requesting a laydown area as shown on Sheet 10. This area will be used for non-erodable construction materials such as rebar, deck pans, sea containers, etc at each end of the bridge. This area is within the SHA Right of Way.

Original Drawing Sheet Number(s): 10

Original Stamped Date: 11/09/2021

Contract Item(s):

Indicate Location: Sheet 10 sta 48+50 to 49+50 and sta 54+00 to 53+00

## **ACTIVITY LOCATION: Does the modification affect any of these location on the projects:**

- |   |  |
|---|--|
| <input type="checkbox"/> Tidal Waters                             | <input type="checkbox"/> Areas beyond the approved LOD               |
| <input type="checkbox"/> Tidal Wetlands                           | <input type="checkbox"/> 100-foot buffer (non-tidal wetland of SSC)  |
| <input type="checkbox"/> AASCD                                    | <input type="checkbox"/> In Stream Channel - Tidal                   |
| <input type="checkbox"/> Critical Area                            | <input type="checkbox"/> In Stream Chanel - Non-Tidal                |
| <input type="checkbox"/> Non-tidal Wetland                        | <input type="checkbox"/> 100 year floodplain(outside stream channel) |
| <input type="checkbox"/> 25-Foot buffer (non-tidal wetlands only) | <input type="checkbox"/> Stormwater Management                       |
| <input type="checkbox"/> Other (Explain)                          |  |

## **Reason for Revision**

No staging area for bridge work. Per the pre-construction meeting, Kibler is requesting a laydown area as shown on Sheet 10. This area will be used for non-erodable construction materials such as rebar, deck pans, sea containers, etc at each end of the bridge. This area is within the SHA Right of Way.

**NOTE: Any change in a contract quantity resulting from revision will not be basis for renegotiation of unit price by either party for any affected item(s)**

Requested By (Contractor): Gerard Clark

Date: 07/05/2023

3/20/2015

Concurrence By (SHA Project Engineer): Timothy Thurston

Date: 07/05/2023

Submitted To REC/QA: Jacob Batts

Date: 7/10/2023

QA Program Approved By: Eddie Funk

Date: 07/13/2023

Reg.Agency Approved By: NA

Date:

Hydraulics Approved By: NA

Date:

Env. Programs Approved By: NA

Date:

Landscape Ops. Approved By: NA

Date:

Other Approved By: NA

Date:

Final Modification Request Status: APPROVED

**\*\*If not approved, the QA Program will return to SHA-Project Engineer with reason for disapproval specified below on this form. SHA-PE will furnish a copy of the unapproved request, including reason, to the contractor.**

**\*\*REASON FOR DISAPPROVAL:**

Name: Title: Date: